
Warren County Board of Supervisors
RESOLUTION NO. 96 OF 2022

RESOLUTION INTRODUCED BY SUPERVISORS LEGGETT, THOMAS, BRUNO, MERLINO, RUNYON,
DIAMOND AND DRISCOLL

AUTHORIZING CHANGE ORDER #3 WITH BP EXCAVATION, LLC FOR
CONSTRUCTION SERVICES FOR CAPITAL PROJECT H375, 13TH LAKE ROAD CULVERT
REPLACEMENT PROJECT (WC 6-21) AND AUTHORIZING THE SUPERINTENDENT OF

PUBLIC WORKS TO EXECUTE SUCH CHANGE ORDER
 

WHEREAS, pursuant to Resolution No. 88 of 2021, the Chair of the Board of Supervisors was

authorized to execute an agreement with the lowest responsible bidder for Construction Services for the 13th

Lake Road Culvert Replacement Project (WC 6-21), for a term commencing upon execution by both parties

and terminating upon completion of the project, and

WHEREAS, the bid was awarded to BP Excavation, LLC, and 

WHEREAS, pursuant to Resolution No. 269 of 2018, which amended Resolution No. 601 of 2008,

the Warren County Board of Supervisors authorized the Superintendent of Public Works to approve and

execute change orders for an amount not to exceed Thirty-Five Thousand Dollars ($35,000) per change order

for an aggregate amount of Seventy Thousand Dollars ($70,000) for each project, and

WHEREAS, the Superintendent of Public Works approved and signed Change Order #1 for an

amount not to exceed Sixteen Thousand Dollars ($16,000) and Change Order #2 for a decreasing amount

of Four Hundred Seventy-Five Dollars and Eighty-Two Cents (-$475.82), and 

WHEREAS, the Superintendent of the Department of Public Works has advised that Change Order

#3 is necessary, at an additional cost not to exceed Eighty-Eight Thousand Four Hundred Seventy-Two

Dollars and Sixty-Four Cents ($88,472.64), which exceeds the total authorization amount, now, therefore,

be it

RESOLVED, that the Warren County Board of Supervisors hereby authorizes the Warren County

Superintendent of Public Works to execute Change Order #3 as described in the preambles of this resolution,

and be it further

RESOLVED, that the funds shall be expended from Capital Project No. H375.9550 280 13th Lake

Culvert Replacement, Capital Projects, Projects.
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