

Warren County Board of Supervisors

RESOLUTION NO. 301 OF 2023

RESOLUTION INTRODUCED BY SUPERVISORS CONOVER, DICKINSON, BRUNO, THOMAS, MERLINO, BRAYMER AND STEC

AUTHORIZING CHANGE ORDER WITH RIFENBURG CONSTRUCTION, INC. FOR REPLACEMENT OF SOUTH JOHNSBURG ROAD (CR 57) BRIDGE OVER MILL CREEK AND AUTHORIZING THE SUPERINTENDENT OF PUBLIC WORKS TO EXECUTE SUCH CHANGE ORDER

WHEREAS, pursuant to Resolution No. 242 of 2022, the Chair of the Board of Supervisors was authorized to execute an agreement with Rifenburg Construction, Inc. for Replacement of South Johnsburg Road (CR 57) over Mill Creek (WC 1-22), for a term commencing upon execution by both parties and terminating upon completion of the project, and

WHEREAS, pursuant to Resolution No. 237 of 2022, the Warren County Board of Supervisors authorized the Superintendent of Public Works to execute change orders for construction contracts when (1) the change order exceeds ten percent (10%) of the total original contract cost, or (2) the change order exceeds Fifty Thousand Dollars (\$50,000), whichever amount is greater provided that (1) written approval is obtained from the Chair or Vice-Chair of the Public Works Committee and the County Budget Officer identifying the source of funds to cover the change order prior to approving and executing the change order and, (2) the Superintendent shall submit a request to appropriate budget funds approved by the Chair or Vice-Chair of the Public Works Committee and County Budget Officer at the next scheduled committee meeting, and

WHEREAS, the Superintendent of Public Works has advised a change order is necessary to add additional work items to the contract, which exceeds the threshold for authority to execute, at an additional cost of Five Hundred Sixty Thousand One Hundred Thirty-Four Dollars and Thirteen Cents (\$560,134.13), now, therefore, be it

RESOLVED, that the Warren County Board of Supervisors hereby authorizes the Superintendent of Public Works to execute the Change order as described in the preambles of this resolution, and be it further

RESOLVED, that the funds for the Change order shall be expended from Capital Project No. H381, South Johnsburg Road (CR 57) over Mill Creek Bridge Replacement Project.